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Tetra Tech

Directive #1 — Indoor Air

Draft Concept Plan for phased approach to indoor air monitoring plus installation of
alarm systems and ventilation systems was submitted to DNR on 12/13/12 for
comments and the detailed Work Plan was submitted to DNR on 1/14/13 for comments

A total of 109 monitor pairs have been installed on 52 properties. No positive alarms of
installed monitor pairs have occurred to date.

A total of six monitoring pairs and six transmitters have been provided to Assumption
Parish, at their request.

Under structure sampling probes have been installed at 9 residential properties.
Laboratory samples have been collected at seven probe locations.

Indoor air screening continuing, with 42 properties surveyed to date with no detections
of %LEL or H2S.

Received input from BRC on under slab pressure monitoring on 5 June 2013
Tt working on final design for sub-slab ventilation systems.

Monthly monitor calibration is ongoing.

Directive #2 — Additional Relief Wells and Directive #3 — Overall Plan

Met with DNR/Shaw on 1/24/13, reached agreement on well designs

All available wells were PDK logged on April 1% to April 13", note that PDK logging of
wells ORW-5, -6, -9, -14, -15, and -10 was postponed until a later date.

Radius of Influence (ROI) wells are installed at well pads ORW-5 & ORW-9.

ROl testing began on Monday 5/13/13 with shut-in of ORW-9 for pressure monitoring.
Technical team is addressing comments from the Blue Ribbon Commission (BRC) and
developing amended procedures.

Test for using the Cone Penetration Testing (CPT) technique to determine the presence
of a methane gas layer on top of the MRAA ongoing. Eleven CPT borings have been
installed to date.

Boring CPT-11 was installed next to well ORW-1 yesterday and CPT-12 is being installed
north of highway LA 70 on the “Tower” road today.

Directive #4 — Operation of All Wells

Flares #2, #3, #4, and #5, are operating. Two additional flares have been received and
will be available as needed

Well work overs ongoing for all low-producing and non-flowing wells
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Directive #5 — Sinkhole Containment

e Joint Application to OCM and COE, which included sinkhole containment design and
additional ORW wells, was submitted on 2/14/13 and Tt is presently addressing
comments received on application.

e |nitial containment of the sinkhole area completed.

e The draft final design package was submitted to TBC and the agency.

e A pre-construction meeting was held on-site on March 27" for TBC and contractors

e Construction of the containment system began April 1*

e North Levee final containment system installation is approximately 90% complete.

e South Levee final containment system installation is approximately 75 % complete.

e The alignment of the West Berm was modified to extend further west due to settlement
along the original alignment.

e West Levee (new alignment) final containment system installation is approximately 45 %
complete.

e A design revision has been issued for this new alignment and for the two interim water
transfer structures.



